PHMC Environmental Management Performance Report
Section | —EM - 50

EM -50
MILESTONE ACHIEVEMENT
FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Forecast TOTAL
M ILESTONE TYPE |Completed Early, Completed On| Completed Overdue Forecast on Forecast
Schedule Late Early Late FY 2000
Schedule
Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HOQ 0 0 0 0 0 1] 0 1
RL 0 0 1 2 0 1] 0 4
Total Project 0 0 1 2 0 2| 0 5




PHMC Environmental Management Performance Report —
Section | —EM - 50

EM-50 Exceptions

BASELINE FORECAST
Number Level Milestone Title Date Date

OVERDUE — 2

49MW21/C-2 RL  Produce Report Mapping the Matrix Space  11/15/99 Proposed

211 (AMT) in Hanford Waste Boxes Deetion
Cause: Activitiesat WRAP were focused on preparing shipments to WIPP.
Impact: None

Corrective Action: Funding for this TTP was returned to the Mixed Waste Focus Area. This
task is cancelled.

A9MW21/B-4 RL  Issue Software Test Reports 12/01/99 Proposed
2.1.1(AMT) in Hanford Waste Boxes Deetion
Cause: Activities at WRAP were focused on preparing shipments to WIPP.

Impact: None

Corrective Action: Funding for this TTP was returned to the Mixed Waste Focus Area. This
task is cancelled.



